
Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF01
Activity ID: 1AFCC80000

Activity Filter * Starts In FY *
WBS No: 1AAF01 Title: PuSPS Construction and Testing
Activity ID: 1AFCC80000 Description: Construction Management & Support (00) Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CC8.1 PuSPS Construction Proj. Mgt. 1.00 each 1,460EE 1,460 45,129 260,000 305,129 327,15122,0230
CC8.2 K-H Construction Spt Services 1.00 each 0EE 0 0 112,000 112,000 112,00000
CC8.3 K-H Support Craft 1.00 each 1,260EE 1,260 22,615 0 22,615 36,74914,1340
CC8.4 Contruction Matls/Equipment 1.00 each 0EE 0 0 85,000 85,000 85,00000
CC8.5 Construction RCTs 1.00 each 2,720EE 2,720 56,440 0 56,440 83,98327,5430
CC8.6 Construction Escorts 1.00 each 0 0 0 81,600 81,600 81,60000

Total for Activity 1AFCC80000: 5,440 124,184 538,600 662,784 726,48363,7000

Cost Element Skill Quantity UnitsCurve

Line Item CC8.1 - PuSPS Construction Proj. Mgt.

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 730.00 HoursSA01S750 E130STRAIGHT TIME BASE

730 hrs/SSFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 730.00 HoursSA01S750 M010STRAIGHT TIME BASE

730 hrs/LCFactors
Construction ITECHNICAL WRITERS AND EDITOR Linear 42,000.00 DollarsK777SA51 P160MACTEC

560 hrs/Plnr 75 dol/hrFactors
B371 PuSPSMANAGERS (GRADE 64 - 68) Linear 68,000.00 DollarsKA60SA52 M040TENERA

800 hrs/C Lead 85 dol/hrFactors
B371 PuSPSTECHNICAL WRITERS AND EDITOR Linear 42,000.00 DollarsKA60SA53 P160E-2

560 hrs/Plnr 75 dol/hrFactors
B371 PuSPSOTHER ENGINEERS Linear 84,000.00 DollarsKA60SA57 E130LATA

1120 hrs/KG&SM 75 dol/hrFactors
B371 ESH&QSAFETY ENGINEERS Linear 24,000.00 DollarsKA10SA5H E120SUBCONTRACTED SRVS

300 hrs/Sfty Eng 80 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item CC8.2 - K-H Construction Spt Services

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
Construction IMANAGERS (GRADE 64 - 68) Linear 112,000.00 DollarsK777SA51 M040MACTEC

1600 hrs 70 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item CC8.3 - K-H Support Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionCARPENTERS Linear 270.00 HoursK777C750 C010STRAIGHT TIME BASE

270 hrsFactors
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF01
Activity ID: 1AFCC80000

Activity Filter * Starts In FY *
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 280.00 HoursK777C750 C040STRAIGHT TIME BASE

280 hrs/TeamstersFactors
ConstructionPAINTERS Linear 150.00 HoursK777C750 C070STRAIGHT TIME BASE

150 hrsFactors
ConstructionGENERAL LABORER Linear 400.00 HoursK777C750 L090STRAIGHT TIME BASE

400 hrsFactors
ConstructionMAINT. TECHS. (INSTRUMENT TEC Linear 160.00 HoursK777C750 T070STRAIGHT TIME BASE

160 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item CC8.4 - Contruction Matls/Equipment

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
Construction INONE Linear 85,000.00 DollarsK777SA5C 0000SUPPLIES

85000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item CC8.5 - Construction RCTs

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,720.00 HoursKH10H750 T050STRAIGHT TIME BASE

2720 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item CC8.6 - Construction Escorts

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
Construction INONE Linear 81,600.00 DollarsK777SA56 0000WORLD WIDE SERVICES

4 escorts 30 dol/hr4 months170 hrs/escortFactors
Activity ID: 1AFCCE1000 Description: Stab - Electrical PowerTie-Ins Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CCE.1 K-H Construction Craft 1.00 each 1,000EE 1,000 21,630 0 21,630 35,14913,5190
Total for Activity 1AFCCE1000: 1,000 21,630 0 21,630 35,14913,5190

Cost Element Skill Quantity UnitsCurve

Line Item CCE.1 - K-H Construction Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionELECTRICIANS Linear 1,000.00 HoursK777C750 C020STRAIGHT TIME BASE

1000 hrsFactors
Activity ID: 1AFCCG6000 Description: Stab - Glovebox Internals Install Schedule Risk 2Cost Risk 2
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF01
Activity ID: 1AFCCG6000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

CCG.1 K-H Construction Craft 1.00 each 350EE 350 7,511 0 7,511 12,2054,6940
Total for Activity 1AFCCG6000: 350 7,511 0 7,511 12,2054,6940

Cost Element Skill Quantity UnitsCurve

Line Item CCG.1 - K-H Construction Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionSTRUCTURAL AND METAL WORKE Linear 350.00 HoursK777C750 C090STRAIGHT TIME BASE

350 hrsFactors
Activity ID: 1AFCCL2000 Description: Stab - PLCs/Control Wiring Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CCL.1 K-H Construction Craft 1.00 each 1,000EE 1,000 21,630 0 21,630 35,14913,5190
Total for Activity 1AFCCL2000: 1,000 21,630 0 21,630 35,14913,5190

Cost Element Skill Quantity UnitsCurve

Line Item CCL.1 - K-H Construction Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionELECTRICIANS Linear 1,000.00 HoursK777C750 C020STRAIGHT TIME BASE

1000 hrsFactors
Activity ID: 1AFCCM3000 Description: Stab - Mechanical Tie-Ins Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CCM.1 K-H Construction Craft 1.00 each 2,700EE 2,700 58,438 0 58,438 94,96236,5240
Total for Activity 1AFCCM3000: 2,700 58,438 0 58,438 94,96236,5240

Cost Element Skill Quantity UnitsCurve

Line Item CCM.1 - K-H Construction Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 150.00 HoursK777C750 C040STRAIGHT TIME BASE

150 hrs/InsulFactors
ConstructionPLUMBERS AND PIPEFITTERS Linear 1,750.00 HoursK777C750 C080STRAIGHT TIME BASE

1750 hrsFactors
ConstructionSTRUCTURAL AND METAL WORKE Linear 800.00 HoursK777C750 C090STRAIGHT TIME BASE

800 hrsFactors
Activity ID: 1AFCCP4000 Description: Stab - Punchlist Items Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.6.4.a KH Construction 0.50 each 2,580EE 1,290 30,182 0 30,182 49,04518,8640
1.6.6f RCT Support 0.05 each 990EE 50 1,102 0 1,102 1,6405380
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF01
Activity ID: 1AFCCP4000

Activity Filter * Starts In FY *
Total for Activity 1AFCCP4000: 1,340 31,284 0 31,284 50,68519,4010

Cost Element Skill Quantity UnitsCurve

Line Item 1.6.4.a - KH Construction

Resources

BOE Scope undefined as of 5/22/00. Activities will be identified during CC/SO Testing phases of the Stabilization system scheduled for 4th qtr of FY00.

Department
ConstructionELECTRICIANS Linear 850.00 HoursK777C750 C020STRAIGHT TIME BASE

850 hrsFactors
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 1,000.00 HoursK777C750 C040STRAIGHT TIME BASE

1000 hrsFactors
ConstructionPLUMBERS AND PIPEFITTERS Linear 300.00 HoursK777C750 C080STRAIGHT TIME BASE

300 hrsFactors
ConstructionELECTRICIANS Linear 150.00 HoursK777C751 C020OVERTIME BASE & PRE.

150 hrsFactors
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 200.00 HoursK777C751 C040OVERTIME BASE & PRE.

200 hrsFactors
ConstructionPLUMBERS AND PIPEFITTERS Linear 80.00 HoursK777C751 C080OVERTIME BASE & PRE.

80 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1.6.6f - RCT Support

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 870.00 HoursKH10H750 T050STRAIGHT TIME BASE

870 hrsFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 120.00 HoursKH10H751 T050OVERTIME BASE & PRE.

120 hrsFactors
Activity ID: 1AFCCT5000 Description: Stab - Leak and CC Testing Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CCT.1 K-H Construction Craft 1.00 each 200EE 200 4,309 36,000 40,309 43,0022,6930
Total for Activity 1AFCCT5000: 200 4,309 36,000 40,309 43,0022,6930

Cost Element Skill Quantity UnitsCurve

Line Item CCT.1 - K-H Construction Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionELECTRICIANS Linear 100.00 HoursK777C750 C020STRAIGHT TIME BASE

100 hrsFactors
ConstructionSTRUCTURAL AND METAL WORKE Linear 100.00 HoursK777C750 C090STRAIGHT TIME BASE

100 hrsFactors
B371 ESH&QELECTRICAL ENGINEERS Linear 17,000.00 DollarsKA10SA57 E040LATA

200 hrs 85 dol/hrFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 19,000.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

200 hrs 95 dol/hrFactors
Activity ID: 1AFCCT5050 Description: PuSPS - Zone I Tie-Ins/Hot SO Testing Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CCT.1 K-H Construction Craft 1.00 each 200EE 200 4,309 36,000 40,309 43,0022,6930
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF01
Activity ID: 1AFCCT5050

Activity Filter * Starts In FY *
Total for Activity 1AFCCT5050: 200 4,309 36,000 40,309 43,0022,6930

Cost Element Skill Quantity UnitsCurve

Line Item CCT.1 - K-H Construction Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionELECTRICIANS Linear 100.00 HoursK777C750 C020STRAIGHT TIME BASE

100 hrsFactors
ConstructionSTRUCTURAL AND METAL WORKE Linear 100.00 HoursK777C750 C090STRAIGHT TIME BASE

100 hrsFactors
B371 ESH&QELECTRICAL ENGINEERS Linear 17,000.00 DollarsKA10SA57 E040LATA

200 hrs 85 dol/hrFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 19,000.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

200 hrs 95 dol/hrFactors
Activity ID: 1AFCCX7000 Description: Stab - Room/Glovebox Externals Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CCX.1 K-H Construction Craft 1.00 each 1,740EE 1,740 36,327 0 36,327 59,03122,7040
Total for Activity 1AFCCX7000: 1,740 36,327 0 36,327 59,03122,7040

Cost Element Skill Quantity UnitsCurve

Line Item CCX.1 - K-H Construction Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionCARPENTERS Linear 80.00 HoursK777C750 C010STRAIGHT TIME BASE

80 hrsFactors
ConstructionELECTRICIANS Linear 160.00 HoursK777C750 C020STRAIGHT TIME BASE

160 hrsFactors
ConstructionPAINTERS Linear 500.00 HoursK777C750 C070STRAIGHT TIME BASE

500 hrsFactors
ConstructionSTRUCTURAL AND METAL WORKE Linear 1,000.00 HoursK777C750 C090STRAIGHT TIME BASE

1000 hrsFactors
WBS No: 1AAF02 Title: Pkg Mods and Punchlist
Activity ID: 1AFCCC1000 Description: Pckg - Punchlist Items Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CCC.1 K-H Construction Craft 1.00 each 782EE 782 20,051 0 20,051 32,03711,9860
Total for Activity 1AFCCC1000: 782 20,051 0 20,051 32,03711,9860

Cost Element Skill Quantity UnitsCurve

Line Item CCC.1 - K-H Construction Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionELECTRICIANS Linear 200.00 HoursK777C750 C020STRAIGHT TIME BASE

200 hrsFactors
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF02
Activity ID: 1AFCCC1000

Activity Filter * Starts In FY *
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 200.00 HoursK777C750 C040STRAIGHT TIME BASE

200 hrsFactors
ConstructionPLUMBERS AND PIPEFITTERS Linear 112.00 HoursK777C750 C080STRAIGHT TIME BASE

112 hrsFactors
ConstructionELECTRICIANS Linear 50.00 HoursK777C751 C020OVERTIME BASE & PRE.

50 hrsFactors
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 50.00 HoursK777C751 C040OVERTIME BASE & PRE.

50 hrsFactors
ConstructionPLUMBERS AND PIPEFITTERS Linear 50.00 HoursK777C751 C080OVERTIME BASE & PRE.

50 hrsFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 120.00 HoursKH10H751 T050OVERTIME BASE & PRE.

120 hrsFactors
Activity ID: 1AFCCC2000 Description: Pckg - Install Contamination Mods Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CCC.1 KH Construction 1.00 each 1,080EE 1,080 23,000 0 23,000 37,37614,3750
Total for Activity 1AFCCC2000: 1,080 23,000 0 23,000 37,37614,3750

Cost Element Skill Quantity UnitsCurve

Line Item CCC.1 - KH Construction

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionELECTRICIANS Linear 360.00 HoursK777C750 C020STRAIGHT TIME BASE

360 hoursFactors
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 360.00 HoursK777C750 C040STRAIGHT TIME BASE

360 hrsFactors
ConstructionSTRUCTURAL AND METAL WORKE Linear 360.00 HoursK777C750 C090STRAIGHT TIME BASE

360 hrsFactors
Activity ID: 1AFCCC3000 Description: Pckg - Test Contamination Mods Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.10.4 Weld Validation 1.00 each 1,060HC 1,060 25,425 30,800 56,225 70,53914,3140
Total for Activity 1AFCCC3000: 1,060 25,425 30,800 56,225 70,53914,3140

Cost Element Skill Quantity UnitsCurve

Line Item 1.10.4 - Weld Validation

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
ConstructionELECTRICIANS Linear 200.00 HoursK777C750 C020STRAIGHT TIME BASE

200 hoursFactors
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 200.00 HoursK777C750 C040STRAIGHT TIME BASE

200 hoursFactors
SSOC 371 Closure ProjectELECTRICAL ENGINEERS Linear 100.00 HoursSA01S750 E040STRAIGHT TIME BASE

100 hrsFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 400.00 HoursKH10H750 T050STRAIGHT TIME BASE

400 hoursFactors
ConstructionELECTRICIANS Linear 80.00 HoursK777C751 C020OVERTIME BASE & PRE.

80 hrsFactors
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 80.00 HoursK777C751 C040OVERTIME BASE & PRE.

80 hrsFactors
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF02
Activity ID: 1AFCCC3000

Activity Filter * Starts In FY *
B371 ESH&QELECTRICAL ENGINEERS Linear 6,800.00 DollarsKA10SA57 E040LATA

80 Dollars 85 dol/hrFactors
B371 ESH&QMECHANICAL ENGINEERS Linear 5,600.00 DollarsKA10SA57 E070LATA

80 hrs 70 dollars/hrFactors
B371 PuSPSMECHANICAL ENGINEERS Linear 6,400.00 DollarsKA60SA57 E070LATA

80 Dollars 80 dol/hrFactors
B371 PuSPSNONE Linear 12,000.00 DollarsKA60SA5C 0000SUPPLIES

12000 dollars 1 Colo MetFactors
Activity ID: 1AFLL20000 Description: Design/Install Weld Inspection Station Schedule Risk 5Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LL.1 K-H Construction Craft 1.00 each 240 240 5,150 0 5,150 8,3693,2190
Total for Activity 1AFLL20000: 240 5,150 0 5,150 8,3693,2190

Cost Element Skill Quantity UnitsCurve

Line Item LL.1 - K-H Construction Craft

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
ConstructionSTRUCTURAL AND METAL WORKE Linear 240.00 HoursK777C750 C090STRAIGHT TIME BASE

240 hrsFactors
Activity ID: 1AFPP40000 Description: Engr./IWCP - Contamination Mods Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3.5.1 Fume Hood Procure and Fab 1.00 each 0EE 0 0 15,000 15,000 15,00000
3.5.2 Other Contam. Eqpmt. Procure/Fab 1.00 each 0VQ 0 0 12,500 12,500 12,50000

Total for Activity 1AFPP40000: 0 0 27,500 27,500 27,50000

Cost Element Skill Quantity UnitsCurve

Line Item 3.5.1 - Fume Hood Procure and Fab

Resources

BOE Based on estimate performed by Steve Wren (KH Construction - 10 years RFETS, 14 DOE) on March 20-31st, 2000.

Scope reflects "To-Go" quantities as of 5/22/00 based on field walkdown & verification by KH construction and PUSPS personnel.

Scope is tracked & verified on a spreadsheet maintained by Greg Williams, PuSPS scheduler.
(ext. 2145)

Department
B371 PuSPSNONE Linear 15,000.00 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

15000 dolFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3.5.2 - Other Contam. Eqpmt. Procure/Fab

Resources

BOE Vendor Name - On-going Competetive Selection
Vendor Quote - $12,500 high bid
Quote Received by - Steve Mager
Date Received - 12 Jun 00
Item being quoted - Fume hood and air inlet mod

Department
B371 PuSPSNONE Linear 12,500.00 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

12500 dolFactors
WBS No: 1AAF03 Title: Ops Bases Development and Support (00)
Activity ID: 1AFBB10000 Description: Stab  - Safety Documentation Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BB.1 Safety Documentation/Rqmts - Stab. 1.00 each 360HC 360 11,358 149,990 161,348 166,8915,5430
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF03
Activity ID: 1AFBB10000

Activity Filter * Starts In FY *
Total for Activity 1AFBB10000: 360 11,358 149,990 161,348 166,8915,5430

Cost Element Skill Quantity UnitsCurve

Line Item BB.1 - Safety Documentation/Rqmts - Stab.

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 240.00 HoursSA01S750 E130STRAIGHT TIME BASE

240 hours/Crit IndepFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 120.00 HoursSA01S750 P170STRAIGHT TIME BASE

120 hours/TechFactors
B371 ESH&QMANAGERS (GRADE 64 - 68) Linear 12,480.00 DollarsKA10SA52 M040TENERA

160 hrs/CSO 78 dol/hrFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 40,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

400 hrs/Crit Eng 100 dol/hrFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 69,350.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

730 hrs/Nuc Sft 95 dol/hrFactors
B371 ESH&QSAFETY ENGINEERS Linear 28,160.00 DollarsKA10SA5H E120SUBCONTRACTED SRVS

320 hrs/FP Eng 88 dol/hrFactors
Activity ID: 1AFBB20000 Description: Stab - Procedure Devlpt./Prelim. Validation Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BB.2 Ops Procedures 1.00 each 0HC 0 0 52,700 52,700 52,70000
Total for Activity 1AFBB20000: 0 0 52,700 52,700 52,70000

Cost Element Skill Quantity UnitsCurve

Line Item BB.2 - Ops Procedures

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
B371 ESH&QOTHER ENGINEERS Linear 10,200.00 DollarsKA10SA57 E130LATA

120 hrs/Eng 85 dol/hrFactors
B371 PuSPSTECHNICAL WRITERS AND EDITOR Linear 42,500.00 DollarsKA60SA5H P160SUBCONTRACTED SRVS

500 hrs/Proc Writer 85 dol/hrFactors
Activity ID: 1AFBB30000 Description: PMO Development Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BB.3 Maintenance Activities -  Pck. (00) 1.00 each 0HC 0 0 16,500 16,500 16,50000
Total for Activity 1AFBB30000: 0 0 16,500 16,500 16,50000

Cost Element Skill Quantity UnitsCurve

Line Item BB.3 - Maintenance Activities -  Pck. (00)

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
B371/374 Facility ManagementTECHNICAL WRITERS AND EDITOR Linear 6,600.00 DollarsKA20SA57 P160LATA

400 hrs/Planner 0.22 January 2000 Earned Value Factor75 dol/hrFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 9,900.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

600 hrs/NW 0.22 January 2000 Earned Value Factor75 dol/hrFactors
Activity ID: 1AFBB40000 Description: Finalize Pckg Training/Procedures/Ops Bases Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BB4.1 Training /Quals Prep - Pkg (99) 1.00 each 0HC 0 0 8,700 8,700 8,70000
Total for Activity 1AFBB40000: 0 0 8,700 8,700 8,70000

Line Item BB4.1 - Training /Quals Prep - Pkg (99)
BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.

Item Desc - Continuation of same activity.
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF03
Activity ID: 1AFBB40000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B371 PuSPSTECHNICAL WRITERS AND EDITOR Linear 8,700.00 DollarsKA60SA5H P160SUBCONTRACTED SRVS
8700 dollarsFactors

Activity ID: 1AFDD10000 Description: PuSPS - Start-Up Plan of Action Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.11.2 Plan of Action (POA) - Stab 1.00 each 90HC 90 2,902 14,000 16,902 18,3181,4160
1.11.2a Review of Plan of Action - Stab 1.00 each 400HC 400 12,671 11,456 24,126 30,3106,1830

Total for Activity 1AFDD10000: 490 15,573 25,456 41,028 48,6287,6000

Cost Element Skill Quantity UnitsCurve

Line Item 1.11.2 - Plan of Action (POA) - Stab

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
SSOC 371 Closure ProjectSAFETY ENGINEERS Linear 30.00 HoursSA01S750 E120STRAIGHT TIME BASE

30 hrsFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 30.00 HoursSA01S750 E130STRAIGHT TIME BASE

30 hrsFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 30.00 HoursSA01S750 M010STRAIGHT TIME BASE

30 hrsFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 14,000.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

14000 dol/TTFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1.11.2a - Review of Plan of Action - Stab

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
SSOC 371 Closure ProjectSAFETY ENGINEERS Linear 60.00 HoursSA01S750 E120STRAIGHT TIME BASE

60 hrsFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 120.00 HoursSA01S750 E130STRAIGHT TIME BASE

120 hrsFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 60.00 HoursSA01S750 E130STRAIGHT TIME BASE

60 hrsFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 160.00 HoursSA01S750 M010STRAIGHT TIME BASE

160 hrsFactors
B371 PuSPSNONE Linear 2,863.92 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 70 dol/hr40 hrsFactors
B371 PuSPSNONE Linear 8,591.77 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 70 dol/hr120 hrFactors
Activity ID: 1AFDD20000 Description: Consolidate Readiness Documentation Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

DD2.1 Consolidate Readiness Documentation 1.00 each 0EE 0 0 27,000 27,000 27,00000
Total for Activity 1AFDD20000: 0 0 27,000 27,000 27,00000

Line Item DD2.1 - Consolidate Readiness Documentation
BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 

RTF Project and Y-12 on the Enriched Uranium Project.
Experience Item Desc - Collection, consolidatoin, orgainzation of pertinent project documentation required to support demonstration of readiness. 
Breakdown of Cost Data:
 Item - Consolidate Readiness Documentation
 Units - 1
 Unit Cost - $36,500
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF03
Activity ID: 1AFDD20000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B371 PuSPSOTHER ADMINISTRATIVE & PROFE Linear 27,000.00 DollarsKA60SA5H P170SUBCONTRACTED SRVS
600 hrs/MT 45 dol/hrFactors

Activity ID: 1AFDD30000 Description: Pre-Operational Support - Pck/Stab (00) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

DD3.1 Pre-Ops Support - On Board 4.00 mo 6,158EE 24,632 577,195 183,600 760,795 1,041,196280,4010
DD3.2 Pre-Ops Support - New Hire 2.00 each 906EE 1,812 43,416 0 43,416 64,47821,0630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,283 11,283011,283

Total for Activity 1AFDD30000: 26,444 620,610 183,600 815,493 1,116,957301,46411,283

Cost Element Skill Quantity UnitsCurve

Line Item DD3.1 - Pre-Ops Support - On Board

Resources

BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 
RTF Project and Y-12 on the Enriched Uranium Project.
Experience Item Desc - LOE for direct and indirect operating staff during testing and readiness preparation and demonstration period.

Department
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 180.00 HoursSA01S750 E130STRAIGHT TIME BASE

1 SOE - Tech 180 hrs/SOEFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 906.00 HoursSA01S750 M010STRAIGHT TIME BASE

6 Suprv 151 hrs/SuprvFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 302.00 HoursSA01S750 M020STRAIGHT TIME BASE

2 Ops/Dep Ops Mgr 151 hrsFactors
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 4,530.00 HoursKA60H750 R010STRAIGHT TIME BASE

30 RRTs 151 hrs/P.S/mo.Factors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 240.00 HoursKA10H750 T050STRAIGHT TIME BASE

2 RCTs 120 hrs/RCT/moFactors
B371 PuSPSELECTRICAL ENGINEERS Linear 45,900.00 DollarsKA60SA52 E040TENERA

3 SOEs - Electr 85 dol/hr180 hrs/SOEFactors

Cost Element Skill Quantity UnitsCurve

Line Item DD3.2 - Pre-Ops Support - New Hire

Resources

BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 
RTF Project and Y-12 on the Enriched Uranium Project.
Experience Item Desc - LOE for direct and indirect operating staff during testing and readiness preparation and demonstration period.

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Back Loaded 453.00 HoursSA01S750 M010STRAIGHT TIME BASE

3 Suprv 151 hrs/SuprvFactors
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Back Loaded 453.00 HoursKA60H750 R010STRAIGHT TIME BASE

3 RRTs 151 hrs/P.S/mo.Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,575.18 DollarsZDEPTCON 0000CONTINGENCY

6575.18 DollarsFactors
No DepartmentNONE Linear 4,708.03 DollarsZDEPTESC 0000ESCALATION

4708.03 DollarsFactors
Activity ID: 1AFTT20000 Description: Stab - Develop Training Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.9.2 Training /Quals Prep - Pkg (99) 0.50 each 0EE 0 0 27,500 27,500 27,50000
Total for Activity 1AFTT20000: 0 0 27,500 27,500 27,50000

Line Item 1.9.2 - Training /Quals Prep - Pkg (99)
BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 

RTF Project and Y-12 on Enriched Uranium Restart Project.
Experience Item Desc - Training, Qualifications, Drills - Pkg.
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF03
Activity ID: 1AFTT20000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
Item -  Job Task Analysis
Units - 1 document
Unit Cost - $12,600
Item - Training Packages
Units - 2 training packages
Unit Cost - $8,400
Item - Training, Quals, and Drills
Units - 4
Unit Cost - $8,400
Item - Start-Up Lead
Units - 1 person
Unit Cost - $4,900

Department
B371 PuSPSNONE Linear 55,000.00 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

55000 dolFactors
Activity ID: 1AFTT30000 Description: Stab - Classroom Trng. and Prelim TKV/OJT Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.9.2 Classroom Trng and Quals 0.50 each 180EE 90 4,811 14,350 19,161 21,5082,3480
Total for Activity 1AFTT30000: 90 4,811 14,350 19,161 21,5082,3480

Cost Element Skill Quantity UnitsCurve

Line Item 1.9.2 - Classroom Trng and Quals

Resources

BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 
RTF Project and Y-12 on Enriched Uranium Restart Project.
Experience Item Desc - Dry Runs & Drills - Pkg.
Breakdown of Cost Data:
Item -  Plan, Conduct, and Evaluate 6 drill scenarios prior to start-up demonstrations
Units - 6 drill scenarios
Unit Cost - $6300/scenario (3 days per secenario)

Department
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 180.00 HoursSA01S750 M020STRAIGHT TIME BASE

180 hrsFactors
B371 PuSPSTRAINERS Linear 12,600.00 DollarsKA60SA57 P150LATA

70 dol/hr 180 hrsFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 16,100.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

70 dol/hr 230 hrsFactors
Activity ID: 1AFTT35000 Description: Final Procedure Valid/Revise JTA & Cert Pkg Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.TT.1 Final Proced. & Training Certs. 0.25 each 20EE 5 267 2,100 2,367 2,4981300
Total for Activity 1AFTT35000: 5 267 2,100 2,367 2,4981300

Cost Element Skill Quantity UnitsCurve

Line Item 1.TT.1 - Final Proced. & Training Certs.

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 20.00 HoursSA01S750 M020STRAIGHT TIME BASE

20 hrsFactors
B371 PuSPSTRAINERS Linear 2,800.00 DollarsKA60SA57 P150LATA

70 dol/hr 40 hrsFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 5,600.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

70 dol/hr 80 hrsFactors
Activity ID: 1AFTT40000 Description: PuSPS - OJT/Dry Runs and Drills Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF03
Activity ID: 1AFTT40000

Activity Filter * Starts In FY *
1.TT4.1 OJT/Dry Runs 0.50 each 0EE 0 0 12,600 12,600 12,60000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 487 4870487

Total for Activity 1AFTT40000: 0 0 12,600 13,087 13,0870487

Cost Element Skill Quantity UnitsCurve

Line Item 1.TT4.1 - OJT/Dry Runs

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
B371 PuSPSTRAINERS Linear 12,600.00 DollarsKA60SA57 P150LATA

70 dol/hr 180 hrsFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 12,600.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

70 dol/hr 180 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 283.69 DollarsZDEPTCON 0000CONTINGENCY

283.687 DollarsFactors
No DepartmentNONE Linear 203.13 DollarsZDEPTESC 0000ESCALATION

203.128 DollarsFactors
Activity ID: 1AFTT50000 Description: Radiography Checkout/Procedures/Trng Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.8.5 Rad Equipment Training 1.00 each 320HC 320 7,107 5,600 12,707 16,1763,4680
Total for Activity 1AFTT50000: 320 7,107 5,600 12,707 16,1763,4680

Cost Element Skill Quantity UnitsCurve

Line Item 1.8.5 - Rad Equipment Training

Resources

BOE Historical Data Source - Actual financial reports, FY98 (P&I Reporting System; 002 Report)
Item Desc - Training for similar equipment (will modify existing training and procedures in B371 as necessary) 
Breakdown of Historical Data:
 Item - Training on Rad Equipment
 Units - 1 month 
 Unit Cost - 376 hrs & $5,600
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
371 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 320.00 HoursKA10H750 T070STRAIGHT TIME BASE

320 hoursFactors
B371 PuSPSOTHER SCIENTISTS Linear 5,600.00 DollarsKA60SA5H S090SUBCONTRACTED SRVS

5600 dollarsFactors
WBS No: 1AAF04 Title: PuSPS Engineering Services
Activity ID: 1AFEE10000 Description: DMS Development and Testing Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EE1.1 DMS Dvlpmt. / Testing 1.00 each 1,008HC 1,008 32,337 0 32,337 48,11715,7800
Total for Activity 1AFEE10000: 1,008 32,337 0 32,337 48,11715,7800

Cost Element Skill Quantity UnitsCurve

Line Item EE1.1 - DMS Dvlpmt. / Testing

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
B371 ESH&QELECTRICAL ENGINEERS Linear 1,008.00 HoursKA10S750 E040STRAIGHT TIME BASE

240 hrs 6 weeks to coordinate operational 
0.7 January 2000 Earned Value Factor

Factors

Activity ID: 1AFEE30000 Description: CC/SO - EOs/Procedures/Plans Schedule Risk 2Cost Risk 2
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF04
Activity ID: 1AFEE30000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

EE3.1 CC/SO Testing Procedures / Plans 1.00 each 360HC 360 11,797 30,050 41,847 47,6045,7570
Total for Activity 1AFEE30000: 360 11,797 30,050 41,847 47,6045,7570

Cost Element Skill Quantity UnitsCurve

Line Item EE3.1 - CC/SO Testing Procedures / Plans

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
B371 ESH&QMECHANICAL ENGINEERS Linear 240.00 HoursKA10S750 E070STRAIGHT TIME BASE

240 hoursFactors
RMRS SalariedMECHANICAL ENGINEERS Linear 120.00 HoursR100S750 E070STRAIGHT TIME BASE

120 hoursFactors
B371 ESH&QELECTRICAL ENGINEERS Linear 10,200.00 DollarsKA10SA57 E040LATA

120 hours 85 dol/hrFactors
B371 PuSPSNONE Linear 7,500.00 DollarsKA60SA5C 0000SUPPLIES

7500 dollarsFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 12,350.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

130 hours 95 dol/hrFactors
Activity ID: 1AFEE40000 Description: Title III Engineering Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EE4.1 TIII 1.00 each 1,920HC 1,920 61,925 298,900 360,825 391,04430,2190
EE4.3 As-Builts (00) 1.00 each 0HC 0 0 89,250 89,250 89,25000

Total for Activity 1AFEE40000: 1,920 61,925 388,150 450,075 480,29430,2190

Cost Element Skill Quantity UnitsCurve

Line Item EE4.1 - TIII

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
SSOC 371 Closure ProjectELECTRICAL ENGINEERS Linear 1,440.00 HoursSA01S750 E040STRAIGHT TIME BASE

1440 hrsFactors
RMRS SalariedMECHANICAL ENGINEERS Linear 480.00 HoursR100S750 E070STRAIGHT TIME BASE

480 hrsFactors
B371 ESH&QELECTRICAL ENGINEERS Linear 40,800.00 DollarsKA10SA57 E040LATA

480 hrs 85 dol/hrFactors
B371 PuSPSOTHER ENGINEERS Linear 90,000.00 DollarsKA60SA57 E130LATA

1200 hrs/Various Eng 75 dol/hrFactors
B371 PuSPSOTHER ENGINEERS Linear 96,000.00 DollarsKA60SA5H E130SUBCONTRACTED SRVS

1200 HRS 80 dol/hrFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 72,100.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

700 hrs 103 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item EE4.3 - As-Builts (00)

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
B371 PuSPSELECTRICAL ENGINEERS Linear 21,000.00 DollarsKA60SA57 E040LATA

280 hrs 75 dol/hrFactors
B371 PuSPSOTHER ENGINEERS Linear 68,250.00 DollarsKA60SA58 E130ASI

1050 hrs/ASI 65 dol/hrFactors
WBS No: 1AAF05 Title: PuSPS Project Management/Integration
Activity ID: 1AFGG10000 Description: Project Oversight/Risk Management (00) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF05
Activity ID: 1AFGG10000

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
GG1.1 Proj. Oversight and Plng. (00) 1.00 each 1,400HC 1,400 74,830 25,500 100,330 136,84736,5170
GG2.2 Planning and Integration (00) 1.00 each 0HC 0 0 147,000 147,000 147,00000

Total for Activity 1AFGG10000: 1,400 74,830 172,500 247,330 283,84736,5170

Cost Element Skill Quantity UnitsCurve

Line Item GG1.1 - Proj. Oversight and Plng. (00)

Resources

BOE Historical Data Source - P&I Reporting Sytem, WAD 13, Charge Number N3HC00, 002 Report, period Oct99 - May00 
Item Desc - PuSPS Project Management and Controls (LOE)
Breakdown of Historical Data:
 Item - KH project management, administrative, and SSOC management.
 Units - 3 FTEs, $170K

Department
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 700.00 HoursKA60S750 M020STRAIGHT TIME BASE

700 hrs/KKFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 700.00 HoursSA01S750 M020STRAIGHT TIME BASE

700 HRS/tmFactors
B371 PuSPSNONE Linear 1,000.00 DollarsKA60SA5C 0000SUPPLIES

1000 DollarsFactors
B371 PuSPSADMINISTRATIVE ASSISTANTS Linear 24,500.00 DollarsKA60SA5H G010SUBCONTRACTED SRVS

700 hrs/Admin 35 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item GG2.2 - Planning and Integration (00)

Resources

BOE Historical Data Source - P&I Reporting Sytem, WAD 13, Charge Number N3HC00, 002 Report, period Oct99 - May00 
Item Desc - Cost and schedule planning and integration.
Breakdown of Historical Data:
 Item - KH project management, project controls, administrative, and KH Oversight
 Units - 2 FTEs, $156K

Department
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 69,750.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

750 hrs/RR 93 dol/hrFactors
B371 PuSPSCOST ESTIMATORS PLANNERS AN Linear 77,250.00 DollarsKA60SA5H P070SUBCONTRACTED SRVS

750 hrs/GW 103 dol/hrFactors
Activity ID: 1AFGG20000 Description: Project Oversight/Risk Management (01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

GG2.1 Proj. Oversight and Plng. (01) 1.00 each 2,170EE 2,170 115,987 97,000 212,987 268,31255,3260
GG2.2 Project Controls (01) 1.00 each 0EE 0 0 186,000 186,000 186,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,086 24,086024,086

Total for Activity 1AFGG20000: 2,170 115,987 283,000 423,072 478,39855,32624,086

Cost Element Skill Quantity UnitsCurve

Line Item GG2.1 - Proj. Oversight and Plng. (01)

Resources

BOE Historical Data Source - P&I Reporting Sytem, WAD 13, Charge Number N3HC00, 002 Report, period Oct99 - May00 
Item Desc - PuSPS Project Management and Controls (LOE)
Breakdown of Historical Data:
 Item - KH project management, administrative, and SSOC management.
 Units - 3 FTEs, $170K
 Basis for adjustment - N/A

Department
B371 ESH&QMANAGERS (GRADE 69 - 72) Linear 360.00 HoursKA10S750 M020STRAIGHT TIME BASE

360 hoursFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,810.00 HoursSA01S750 M020STRAIGHT TIME BASE

1810 hoursFactors
B371 PuSPSNONE Linear 27,000.00 DollarsKA60SA5C 0000SUPPLIES

27000 dolFactors
B371 PuSPSADMINISTRATIVE ASSISTANTS Linear 70,000.00 DollarsKA60SA5H G010SUBCONTRACTED SRVS

2000 hrs/Admin 35 dol/hrFactors
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF05
Activity ID: 1AFGG20000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item GG2.2 - Project Controls (01)

Resources

BOE Historical Data Source - P&I Reporting Sytem, WAD 13, Charge Number N3HC00, 002 Report, period Oct99 - May00 
Item Desc - Cost and schedule planning and integration.
Breakdown of Historical Data:
 Item - KH project management, project controls, administrative, and KH Oversight
 Units - 2 FTEs, $156K

Department
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 186,000.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

93 dollars/hr 2000 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,532.50 DollarsZDEPTCON 0000CONTINGENCY

14532.5 DollarsFactors
No DepartmentNONE Linear 9,553.17 DollarsZDEPTESC 0000ESCALATION

9553.17 DollarsFactors
Activity ID: 1AFGG30000 Description: Project Oversight/Closeout (02) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

GG3.1 Proj. Oversight and Plng. (02) 1.00 each 680EE 680 36,346 33,800 70,146 82,97612,8300
GG3.2 Project Controls (02) 1.00 each 0EE 0 0 66,500 66,500 66,50000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,341 22,341022,341

Total for Activity 1AFGG30000: 680 36,346 100,300 158,987 171,81712,83022,341

Cost Element Skill Quantity UnitsCurve

Line Item GG3.1 - Proj. Oversight and Plng. (02)

Resources

BOE Historical Data Source - P&I Reporting Sytem, WAD 13, Charge Number N3HC00, 002 Report, period Oct99 - May00 
Item Desc - PuSPS Project Management and Controls (LOE)
Breakdown of Historical Data:
 Item - KH project management, administrative, and SSOC management.
 Units - 3 FTEs, $170K
 Basis for adjustment - N/A

Department
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursSA01S750 M020STRAIGHT TIME BASE

680 hoursFactors
B371 PuSPSNONE Linear 10,000.00 DollarsKA60SA5C 0000SUPPLIES

10000 dolFactors
B371 PuSPSADMINISTRATIVE ASSISTANTS Linear 23,800.00 DollarsKA60SA5H G010SUBCONTRACTED SRVS

680 hrs 35 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item GG3.2 - Project Controls (02)

Resources

BOE Historical Data Source - P&I Reporting Sytem, WAD 13, Charge Number N3HC00, 002 Report, period Oct99 - May00 
Item Desc - Cost and schedule planning and integration.
Breakdown of Historical Data:
 Item - KH project management, project controls, administrative, and KH Oversight
 Units - 2 FTEs, $161K

Department
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 66,500.00 DollarsKA60SA5H M020SUBCONTRACTED SRVS

700 hrs/CA 95 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,355.96 DollarsZDEPTCON 0000CONTINGENCY

15356 DollarsFactors
No DepartmentNONE Linear 6,985.24 DollarsZDEPTESC 0000ESCALATION

6985.24 DollarsFactors
6/22/00 8:47:18 PMPage 15 of 33 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF06
Activity ID: 1AFFF10000

Activity Filter * Starts In FY *
WBS No: 1AAF06 Title: Material Campaign Management (00)
Activity ID: 1AFFF10000 Description: Impl Supercritical Fluid Extraction (SFE) (00) Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FF.1 Design & Development 1.00 each 120EE 120 3,757 11,900 15,657 17,4851,8280
FF.2 SFE Procurement 1.00 each 0VQ 0 0 26,609 26,609 26,60900
FF.3 SFE Installation and Test 1.00 each 296EE 296 6,839 4,200 11,039 14,3483,3100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 398 3980398

Total for Activity 1AFFF10000: 416 10,596 42,709 53,703 58,8405,137398

Cost Element Skill Quantity UnitsCurve

Line Item FF.1 - Design & Development

Resources

BOE Estimators Experience - Technical and cost bases extracted from "Comparitive Study of Moisture Determination Methods", published in April 99, by Los Alamos 
National Laboratory.  Report compiled by the Physical Organic Chemistry, Analytical Chemistry, Nuclear Materials Management and Control, Material 
Characterization, and Actinide Chemistry Groups.
Experience Item Desc - Super Critical Fluid Extraction process implementation for the PuSPS.
Breakdown of Cost Data:
 Item - Design and Development of SFE
 Units - 680 electrical/mechanical engineering and chemist hours
 Unit Cost - $52,312

Department
SSOC 371 Closure ProjectCHEMISTS Linear 120.00 HoursSA01S750 S010STRAIGHT TIME BASE

120 hrsFactors
B371 PuSPSELECTRICAL ENGINEERS Linear 11,900.00 DollarsKA60SA57 E040LATA

140 hrs 85 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item FF.2 - SFE Procurement

Resources

BOE Vendor Name - Procurement cost extracted from "Comparitive Study of Moisture Determination Methods", published in April 99, by Los Alamos National 
Laboratory.  Report compiled by the Physical Organic Chemistry, Analytical Chemistry, Nuclear Materials Management and Control, Material Characterization, 
and Actinide Chemistry Groups.
Vendor Quote - $58K
Quote Received by - Paul Oppedal, PuSPS Material Campaign Planning Lead, T371C, x5462
Item being quoted - SFE System

Department
B371 PuSPSNONE Max Frontload 26,609.00 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

26609 dol/for 10% remngFactors

Cost Element Skill Quantity UnitsCurve

Line Item FF.3 - SFE Installation and Test

Resources

BOE Estimators Experience - Technical and cost bases extracted from "Comparitive Study of Moisture Determination Methods", published in April 99, by Los Alamos 
National Laboratory.  Report compiled by the Physical Organic Chemistry, Analytical Chemistry, Nuclear Materials Management and Control, Material 
Characterization, and Actinide Chemistry Groups.
Experience Item Desc - SFE Benchtop development, test, glovebox modification, planning, and installation
Breakdown of Cost Data:
 Item - SFE Installation
 Units - 1480 labor hours
 Unit Cost - $46,946 labor, $4,200 ODC

Department
371 Complex SteelworkersELECTRICIANS Max Backload 96.00 HoursKA10H750 C020STRAIGHT TIME BASE

480 hrs 0.2 May 2000 EV FactorFactors
371 Complex SteelworkersMAINTENANCE MACHINIST (incl Exp Max Backload 96.00 HoursKA10H750 C040STRAIGHT TIME BASE

480 hrs 0.2 May 2000 EV FactorFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Max Backload 16.00 HoursSA01S750 M010STRAIGHT TIME BASE

80 hrs 0.2 May 2000 EV FactorFactors
SSOC 371 Closure ProjectCHEMISTS Linear 48.00 HoursSA01S750 S010STRAIGHT TIME BASE

240 hrs 0.2 May 2000 EV FactorFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Max Backload 8.00 HoursKA10H750 T050STRAIGHT TIME BASE

40 hrs 0.2 May 2000 EV FactorFactors
371 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 32.00 HoursKA10H750 T060STRAIGHT TIME BASE

160 hrs 0.2 May 2000 EV FactorFactors
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF06
Activity ID: 1AFFF10000

Activity Filter * Starts In FY *
B371 PuSPSTECHNICAL WRITERS AND EDITOR Max Backload 2,800.00 DollarsKA60SA53 P160E-2

40 hrs 70 dol/hrFactors
B371 ESH&QSAFETY ENGINEERS Linear 1,400.00 DollarsKA10SA5H E120SUBCONTRACTED SRVS

70 dol/hr 20 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 236.63 DollarsZDEPTCON 0000CONTINGENCY

236.632 DollarsFactors
No DepartmentNONE Linear 161.50 DollarsZDEPTESC 0000ESCALATION

161.496 DollarsFactors
Activity ID: 1AFPP10000 Description: 3013 Can Procurement  - Tech/QA Support (00) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PP.1 Can Verification/Receipt 1.00 each 80EE 80 2,949 41,000 43,949 45,3831,4340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 320 3200320

Total for Activity 1AFPP10000: 80 2,949 41,000 44,269 45,7041,434320

Cost Element Skill Quantity UnitsCurve

Line Item PP.1 - Can Verification/Receipt

Resources

BOE Estimators Experience - Paul Oppedal, project lead for can procurement.
Experience Item Desc - Estimate based upon similar work and testing of inner cans during 1Q FY00.
Breakdown of Cost Data:
 Item - Test runs of inner can within packaging system
 Units - 100 cans tested by 6 operators, 9 hour shifts,over 5 days, and SOEW support
 Unit Cost - 280 hrs * $28.82/hr = $8,070, 44 hours * $70 dol/hr = $3,080

Department
Quality AssuranceQUALITY CONTROL ENGINEERS Linear 80.00 HoursC102S750 E110STRAIGHT TIME BASE

80 hrs/JHFactors
B371 PuSPSQUALITY CONTROL ENGINEERS Linear 9,000.00 DollarsKA60SA57 E110LATA

120 hrs/BB 75 dol/hrFactors
B371 PuSPSNONE Linear 20,000.00 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

20000 dol/SRS IWOFactors
B371 PuSPSNONE Linear 12,000.00 DollarsKA60SA5M 0000TRAVEL/TRAIN/RELOCAT

12000 dolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 186.72 DollarsZDEPTCON 0000CONTINGENCY

186.723 DollarsFactors
No DepartmentNONE Linear 133.70 DollarsZDEPTESC 0000ESCALATION

133.699 DollarsFactors
Activity ID: 1AFPP20000 Description: 3013 Can Procurement  - Vendor (00) Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PP2.1 Vendor Contract - Rmng. 22May-30Sep 1.00 each 0VQ 0 0 611,548 611,548 611,54800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,695 2,69502,695

Total for Activity 1AFPP20000: 0 0 611,548 614,243 614,24302,695
Line Item PP2.1 - Vendor Contract - Rmng. 22May-30Sep

BOE Vendor Name - Westinghouse Electric Company, GTSD, Engineered Products Department
Vendor Quote - $2,843,474 ($356,734 FY99 & $2,786,740 FY00)
Quote Received by - Jim McGill, KH Subcontract Administrator
Item being quoted - DOE-Std-3013 Plutonium/Oxide Packaging Containers 
Other Info - Contract Number KH900907ME
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF06
Activity ID: 1AFPP20000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

NOTE - BCP-00-1096 modifies the EPD vendor contract as follows:
     1.  Outer and convenience can scope retained - $1,681,400
     2.  Allowable tooling costs for close-out - $188,000
     3.  Buy-out of inner can blanks - $167,000
     4.  Other contract close-out costs - $250,000
     5.  Inner can capability development (100 cans) - $68,000

12 Jun 00 - MODIFICATION OF BOE TO MEET TARGET
   Vendor contract reduced by $282K to meet FY00 target.  Planned delivery of Graham inner containers deferred until FY01.

Department
B371 PuSPSNONE Front Loaded 611,548.00 DollarsKA60SA5C 0000SUPPLIES

611548 dolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,580.97 DollarsZDEPTCON 0000CONTINGENCY

1580.97 DollarsFactors
No DepartmentNONE Linear 1,114.49 DollarsZDEPTESC 0000ESCALATION

1114.49 DollarsFactors
Activity ID: 1AFPP30000 Description: Spares Identification and Procurement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.9.8 Maintenance Activities - Stab 0.40 each 0EE 0 0 24,000 24,000 24,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 141 1410141

Total for Activity 1AFPP30000: 0 0 24,000 24,141 24,1410141

Cost Element Skill Quantity UnitsCurve

Line Item 1.9.8 - Maintenance Activities - Stab

Resources

BOE Estimators Experience and Historical Data from B371 Baseline Maintenance - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex 
including major process start-up experience at SRS on the RTF Project and Y-12 on the Enriched Uranium Project.
Experience Item Desc - Maintenance Activities (Includes the development and approval of corrective maintenance and associated post-maintenance tests.  
Periodic instrument calibration and preventive maintenance requirements will be identified and set up.  A spare parts list and inventory will be established.)
Breakdown of Cost Data:
 Item - Maintenance Activities
 Units - ~70 elements
 Unit Cost - 7.7 hrs & $2,327
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - n/a
 Basis for adjustment - n/a

Department
B371 PuSPSNONE Linear 60,000.00 DollarsKA60SA5C 0000SUPPLIES

60000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 82.60 DollarsZDEPTCON 0000CONTINGENCY

82.6039 DollarsFactors
No DepartmentNONE Linear 58.23 DollarsZDEPTESC 0000ESCALATION

58.2307 DollarsFactors
Activity ID: 1AFQQ10000 Description: System Security/QA Requirements Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

QQ.1 K-H Construction Craft 1.00 each 100 100 2,153 0 2,153 3,4981,3450
Total for Activity 1AFQQ10000: 100 2,153 0 2,153 3,4981,3450

Line Item QQ.1 - K-H Construction Craft
BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.

6/22/00 8:47:20 PMPage 18 of 33 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF06
Activity ID: 1AFQQ10000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Continuation of same activity.

Department
ConstructionELECTRICIANS Linear 40.00 HoursK777C750 C020STRAIGHT TIME BASE

40 hrsFactors
ConstructionSTRUCTURAL AND METAL WORKE Linear 60.00 HoursK777C750 C090STRAIGHT TIME BASE

60 hrsFactors
Activity ID: 1AFSS10000 Description: Material Campaign Mgmt (00) Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SS1.1 Material Campaign Mgt ('00) per month 4.00 mo 0EE 0 0 115,200 115,200 115,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 821 8210821

Total for Activity 1AFSS10000: 0 0 115,200 116,021 116,0210821

Cost Element Skill Quantity UnitsCurve

Line Item SS1.1 - Material Campaign Mgt ('00) per month

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have several years RFETS experience in nuclear material processing and operations 
and have worked on the HSP 31.11 Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During 
FY99, they have been the principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - PuSPS Material Campaign Management (includes specification, gathering, and transfer of Pu metal and oxide feed to and throughout the 
process; up through final vault storage)
Breakdown of Cost Data:
Item - Material Campaign Management
 Units - months 
 Unit Cost - 2,526 hrs/mo & $21,760/mo
 Unit Cost Adjustment Factor - N/A
 Revised Unit Cost - N/A
 Basis for Adjustment - N/A

Department
B371 PuSPSOTHER ENGINEERS Linear 28,800.00 DollarsKA60SA57 E130LATA

360 hrs/PO&LP 80 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 481.73 DollarsZDEPTCON 0000CONTINGENCY

481.727 DollarsFactors
No DepartmentNONE Linear 339.59 DollarsZDEPTESC 0000ESCALATION

339.589 DollarsFactors
WBS No: 1AAF07 Title: PuSPS RA and Support (01)
Activity ID: 1AFDD30050 Description: Pre-Operational Support - Pck/Stab (01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

DD3.2 Pre-Ops Support - Operators 1.00 mo 8,450EE 8,450 198,923 48,450 247,373 342,25994,8860
DD3.3 Pre-Ops - OT 1.00 each 390 390 12,686 0 12,686 18,7366,0510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,138 19,138019,138

Total for Activity 1AFDD30050: 8,840 211,608 48,450 279,197 380,134100,93719,138

Cost Element Skill Quantity UnitsCurve

Line Item DD3.2 - Pre-Ops Support - Operators

Resources

BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 
RTF Project and Y-12 on the Enriched Uranium Project.
Experience Item Desc - LOE for direct and indirect operating staff during testing and readiness preparation and demonstration period.

Department
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 340.00 HoursSA01S750 E130STRAIGHT TIME BASE

2 SOE - Tech 170 hrs/SOEFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,530.00 HoursSA01S750 M010STRAIGHT TIME BASE

9 Suprv 170 hrs/SuprvFactors
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF07
Activity ID: 1AFDD30050

Activity Filter * Starts In FY *
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 340.00 HoursSA01S750 M020STRAIGHT TIME BASE

2 Ops/Dep Ops Mgr 170 hrsFactors
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 5,920.00 HoursKA60H750 R010STRAIGHT TIME BASE

37 RRTs 160 hrs/RRTFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKA10H750 T050STRAIGHT TIME BASE

2 RCTs 160 hrs/moFactors
B371 PuSPSELECTRICAL ENGINEERS Linear 32,300.00 DollarsKA60SA52 E040TENERA

2 SOEs - Electr 85 dol/hr190 hrs/SOEFactors
B371 PuSPSMECHANICAL ENGINEERS Linear 16,150.00 DollarsKA60SA57 E070LATA

1 SOEs - Mech 85 dol/hr190 hrs/SOEFactors

Cost Element Skill Quantity UnitsCurve

Line Item DD3.3 - Pre-Ops - OT

Resources

BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 
RTF Project and Y-12 on the Enriched Uranium Project.
Experience Item Desc - LOE for direct and indirect operating staff during testing and readiness preparation and demonstration period.

Department
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 370.00 HoursKA60H751 R010OVERTIME BASE & PRE.

37 RRTs 10 hrs/RRTFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKA10H751 T050OVERTIME BASE & PRE.

2 RCTs 10 hrs/moFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,547.50 DollarsZDEPTCON 0000CONTINGENCY

11547.5 DollarsFactors
No DepartmentNONE Linear 7,590.93 DollarsZDEPTESC 0000ESCALATION

7590.93 DollarsFactors
Activity ID: 1AFDD40000 Description: Conduct PuSPS Internal Assessment Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.DD Internal RA 1.00 each 120EE 120 4,105 15,000 19,105 21,0631,9580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,126 1,12601,126

Total for Activity 1AFDD40000: 120 4,105 15,000 20,232 22,1901,9581,126

Cost Element Skill Quantity UnitsCurve

Line Item 1.DD - Internal RA

Resources

BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 
RTF Project and Y-12 on the Enriched Uranium Project.
Experience Item Desc - Disposition Findings - Pkg. (includes the response, approval, implementation, and verification of pre-start and post-start findings 
identified by the Readiness Demonstration Team.

Department
B371 ESH&QOTHER ENGINEERS Linear 120.00 HoursKA10S750 E130STRAIGHT TIME BASE

120 hrsFactors
B371 PuSPSNUCLEAR (CRITICALITY) ENGINEER Linear 15,000.00 DollarsKA60SA5H E080SUBCONTRACTED SRVS

15000 dolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 683.51 DollarsZDEPTCON 0000CONTINGENCY

683.506 DollarsFactors
No DepartmentNONE Linear 442.92 DollarsZDEPTESC 0000ESCALATION

442.916 DollarsFactors
Activity ID: 1AFDD50000 Description: Disposition Findings & Approval for Hot Startup Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF07
Activity ID: 1AFDD50000

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
1.11.5 Disposition Findings - Pkg. 0.50 each 80EE 40 1,480 20,750 22,230 22,9367060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,227 1,22701,227

Total for Activity 1AFDD50000: 40 1,480 20,750 23,457 24,1637061,227

Cost Element Skill Quantity UnitsCurve

Line Item 1.11.5 - Disposition Findings - Pkg.

Resources

BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 
RTF Project and Y-12 on the Enriched Uranium Project.
Experience Item Desc - Disposition Findings - Pkg. (includes the response, approval, implementation, and verification of pre-start and post-start findings 
identified by the Readiness Demonstration Team.

Department
SSOC 371 Closure ProjectMANAGERS (GRADE 64 - 68) Linear 80.00 HoursSA01S750 M040STRAIGHT TIME BASE

80 hrsFactors
B371 PuSPSMECHANICAL ENGINEERS Linear 12,000.00 DollarsKA60SA5H E070SUBCONTRACTED SRVS

12000 dolFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 21,000.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

21000 dolFactors
B371 PuSPSTRAINERS Linear 8,500.00 DollarsKA60SA5H P150SUBCONTRACTED SRVS

8500 dolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 744.27 DollarsZDEPTCON 0000CONTINGENCY

744.271 DollarsFactors
No DepartmentNONE Linear 482.29 DollarsZDEPTESC 0000ESCALATION

482.292 DollarsFactors
Activity ID: 1AFDD70000 Description: Combined DOE/KH Readiness Assessment Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.DD.2 Combined DOE/KH RA 0.50 each 80EE 40 1,354 15,550 16,904 17,5496460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 938 9380938

Total for Activity 1AFDD70000: 40 1,354 15,550 17,842 18,488646938

Cost Element Skill Quantity UnitsCurve

Line Item 1.DD.2 - Combined DOE/KH RA

Resources

BOE Estimators Experience - James Strelow, PuSPS Project Lead, 10 years experience within DOE complex including major process start-up experience at SRS on the 
RTF Project and Y-12 on the Enriched Uranium Project.
Experience Item Desc - Includes resources to support KH/DOE combined Operational Readiness review (includes the demonstration, response, approval, 
implementation, and verification of pre-start and post-start findings identified by the Readiness Demonstration Team.

Department
SSOC 371 Closure ProjectINDUSTRIAL HYGIENISTS Linear 80.00 HoursSA01S750 P090STRAIGHT TIME BASE

80 hrsFactors
B371 ESH&QMECHANICAL ENGINEERS Linear 8,500.00 DollarsKA10SA57 E070LATA

8500 dolFactors
B371 PuSPSTRAINERS Linear 5,600.00 DollarsKA60SA57 P150LATA

80 hrs 70 dol/hrFactors
B371 PuSPSMECHANICAL ENGINEERS Linear 8,500.00 DollarsKA60SA5H E070SUBCONTRACTED SRVS

8500 dolFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 8,500.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

8500 dolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 569.47 DollarsZDEPTCON 0000CONTINGENCY

569.473 DollarsFactors
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WBS Filter 1AAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF07
Activity ID: 1AFDD70000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 369.02 DollarsZDEPTESC 0000ESCALATION

369.022 DollarsFactors
WBS No: 1AAF08 Title: PuSPS Operations and Support (01)
Activity ID: 1AFSS25000 Description: PuSPS Operational Records (01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SS25.1 PuSPS Operational Records ('01) 11.00 mo 0EE 0 0 131,670 131,670 131,67000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,574 11,574011,574

Total for Activity 1AFSS25000: 0 0 131,670 143,244 143,244011,574

Cost Element Skill Quantity UnitsCurve

Line Item SS25.1 - PuSPS Operational Records ('01)

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have over 35 years of RFETS operations experience and have worked on the HSP 31.11 
Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During FY99, they have been the 
principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - PuSPS Operational Records (Coordinates the assemblage and maintenance of all required history, source of material, thermal treatment, 
packaging, measurement, and surveillance records for plutonium materials and containers)
Breakdown of Cost Data:
 Item - Operational Records
 Units - months
 Unit Cost - $36,310/mo
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
B371 PuSPSOTHER ENGINEERS Linear 11,970.00 DollarsKA60SA57 E130LATA

70 dollars/hr 171 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,457.85 DollarsZDEPTCON 0000CONTINGENCY

7457.85 DollarsFactors
No DepartmentNONE Linear 4,116.12 DollarsZDEPTESC 0000ESCALATION

4116.12 DollarsFactors
Activity ID: 1AFSS28000 Description: Maintenance of PuSPS Operation's Bases (01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SS28.1 Maintenance of Ops Bases (01) 11.00 mo 0EE 0 0 112,200 112,200 112,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,863 9,86309,863

Total for Activity 1AFSS28000: 0 0 112,200 122,063 122,06309,863

Cost Element Skill Quantity UnitsCurve

Line Item SS28.1 - Maintenance of Ops Bases (01)

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have over 35 years of RFETS operations experience and have worked on the HSP 31.11 
Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During FY99, they have been the 
principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - Maintenance of Ops Bases (includes maintenance of the safety, operational, training and qualification, quality, environmental, 
safeguards and security, waste, and maintenance requirements necessary for the processing of Pu metal and oxide throughout the life of the project)
Breakdown of Cost Data:
 Item - Maintenance of Ops Bases
 Units - months
 Unit Cost - $10,000/mo

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 10,200.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

120 hrs 85 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAF08
Activity ID: 1AFSS28000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 6,355.06 DollarsZDEPTCON 0000CONTINGENCY

6355.06 DollarsFactors
No DepartmentNONE Linear 3,507.47 DollarsZDEPTESC 0000ESCALATION

3507.47 DollarsFactors
Activity ID: 1AFZZ10000 Description: Operate PuSPS (01) Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 308,054 308,0540308,054
ZZ1.1 Shift Ops (01) 11.00 mo 7,523EE 82,753 1,900,574 528,000 2,428,574 3,241,322812,7480
ZZ1.2 Ops - OT (01) 0.00 each #Num!EE 0 0 0 0 000
ZZ1.3 Operate SFE (01) 10.00 mo 280EE 2,800 71,508 0 71,508 102,08730,5790

Total for Activity 1AFZZ10000: 85,553 1,972,082 528,000 2,808,135 3,651,463843,328308,054

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 205,042.10 DollarsZDEPTCON 0000CONTINGENCY

205042 DollarsFactors
No DepartmentNONE Linear 103,011.80 DollarsZDEPTESC 0000ESCALATION

103012 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item ZZ1.1 - Shift Ops (01)

Resources

BOE Estimate based upon campaign model projections for process throughput time against total material quantities to be processed.  Ref:  "PuSPS Material Campaign 
Management Plan", maintained by Paul Oppedal, x5462, T371C.

Department
B371 PuSPSOTHER ENGINEERS Linear 151.00 HoursKA60S750 E130STRAIGHT TIME BASE

151 SOE hrs/MJFactors
B371 ESH&QFOREMEN / TEAM LEADS / GROUP Linear 85.00 HoursKA10S750 M010STRAIGHT TIME BASE

1 Suprv/RCT 85 hrs/SuprvFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,530.00 HoursSA01S750 M010STRAIGHT TIME BASE

9 Suprv 170 hrs/SuprvFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 170.00 HoursSA01S750 M020STRAIGHT TIME BASE

1 Ops/Dep Mgr 170 hrs/MgrFactors
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 4,530.00 HoursKA60H750 R010STRAIGHT TIME BASE

30 RRTs 151 hrs/RRTFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,057.00 HoursKA10H750 T050STRAIGHT TIME BASE

7 RCTs 151 hrs/RCTFactors
B371 PuSPSMECHANICAL ENGINEERS Linear 36,000.00 DollarsKA60SA52 E070TENERA

480 SOE hrs/PF,JK,RW 75 dol/hrFactors
B371 PuSPSELECTRICAL ENGINEERS Linear 12,000.00 DollarsKA60SA5H E040SUBCONTRACTED SRVS

160 SOE hrs/JB 75 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ZZ1.2 - Ops - OT (01)

Resources

BOE Estimate based upon campaign model projections for process throughput time against total material quantities to be processed.  Ref:  "PuSPS Material Campaign 
Management Plan", maintained by Paul Oppedal, x5462, T371C.

Department
B371 ESH&QFOREMEN / TEAM LEADS / GROUP Linear 20.00 HoursKA10S751 M010OVERTIME BASE & PRE.

1 Suprv/RCT 20 hrs/SuprvFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 180.00 HoursSA01S751 M010OVERTIME BASE & PRE.

9 Suprv 20 hrs/SuprvFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 40.00 HoursSA01S751 M020OVERTIME BASE & PRE.

2 Ops/Dep Mgr 20 hrs/MgrFactors
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 740.00 HoursKA60H751 R010OVERTIME BASE & PRE.

37 RRTs 20 hrs/RRTFactors
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WBS No: 1AAF08
Activity ID: 1AFZZ10000

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 140.00 HoursKA10H751 T050OVERTIME BASE & PRE.

7 RCTs 20 hrs/RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item ZZ1.3 - Operate SFE (01)

Resources

BOE Estimate based upon campaign model projections for process throughput time against total material quantities to be processed.  Ref:  "PuSPS Material Campaign 
Management Plan", maintained by Paul Oppedal, x5462, T371C.

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursSA01S750 M010STRAIGHT TIME BASE

80 hrFactors
371 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 120.00 HoursKA10H750 R010STRAIGHT TIME BASE

120 hrsFactors
SSOC 371 Closure ProjectCHEMISTS Linear 80.00 HoursSA01S750 S010STRAIGHT TIME BASE

80 hrFactors
WBS No: 1AAF09 Title: Material Campaign Management (01)
Activity ID: 1AFFF10050 Description: Impl Supercritical Fluid Extraction (SFE) (01) Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

FF.15 SFE Installation and Test 1.00 each 720EE 720 17,071 1,241 18,312 27,5869,2730
FF.25 SFE Operations Basis 1.00 each 20EE 20 684 16,200 16,884 17,2113260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,440 2,44002,440

Total for Activity 1AFFF10050: 740 17,756 17,441 37,636 47,2369,6002,440

Cost Element Skill Quantity UnitsCurve

Line Item FF.15 - SFE Installation and Test

Resources

BOE Estimators Experience - Technical and cost bases extracted from "Comparitive Study of Moisture Determination Methods", published in April 99, by Los Alamos 
National Laboratory.  Report compiled by the Physical Organic Chemistry, Analytical Chemistry, Nuclear Materials Management and Control, Material 
Characterization, and Actinide Chemistry Groups.
Experience Item Desc - SFE Benchtop development, test, glovebox modification, planning, and installation
Breakdown of Cost Data:
 Item - SFE Installation
 Units - 720 labor hours
 Unit Cost - $23,453 labor, $1,400 ODC

Department
ConstructionELECTRICIANS Linear 180.00 HoursK777C750 C020STRAIGHT TIME BASE

180 hrsFactors
ConstructionMAINTENANCE MACHINIST (incl Exp Linear 180.00 HoursK777C750 C040STRAIGHT TIME BASE

180 hrsFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursSA01S750 M010STRAIGHT TIME BASE

40 hrsFactors
SSOC 371 Closure ProjectCHEMISTS Linear 160.00 HoursSA01S750 S010STRAIGHT TIME BASE

160 hrsFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 160.00 HoursKA10H750 T050STRAIGHT TIME BASE

160 hrsFactors
B371 PuSPSTECHNICAL WRITERS AND EDITOR Linear 620.50 DollarsKA60SA53 P160E-2

10 hrs 0.73 January 2000 Earned Value Factor85 dol/hrFactors
B371 PuSPSNUCLEAR (CRITICALITY) ENGINEER Linear 620.50 DollarsKA60SA5H E080SUBCONTRACTED SRVS

10 hrs 0.73 January 2000 Earned Value Factor85 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item FF.25 - SFE Operations Basis

Resources

BOE Estimators Experience - Technical and cost bases extracted from "Comparitive Study of Moisture Determination Methods", published in April 99, by Los Alamos 
National Laboratory.  Report compiled by the Physical Organic Chemistry, Analytical Chemistry, Nuclear Materials Management and Control, Material 
Characterization, and Actinide Chemistry Groups.
Experience Item Desc - SFE Benchtop development, test, glovebox modification, planning, and installation
Breakdown of Cost Data:
 Item - SFE Installation
 Units - 720 labor hours
 Unit Cost - $23,453 labor, $1,400 ODC

Department
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WBS No: 1AAF09
Activity ID: 1AFFF10050

Activity Filter * Starts In FY *
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 20.00 HoursSA01S750 E130STRAIGHT TIME BASE

20 hrsFactors
B371 PuSPSTECHNICAL WRITERS AND EDITOR Linear 4,200.00 DollarsKA60SA57 P160LATA

70 dol/hr 60 hrsFactors
B371 PuSPSNUCLEAR (CRITICALITY) ENGINEER Linear 6,900.00 DollarsKA60SA5H E080SUBCONTRACTED SRVS

115 dol/hr 60 hrsFactors
B371 PuSPSSAFETY ENGINEERS Linear 5,100.00 DollarsKA60SA5H E120SUBCONTRACTED SRVS

85 dol/hr 60 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,497.62 DollarsZDEPTCON 0000CONTINGENCY

1497.62 DollarsFactors
No DepartmentNONE Linear 941.97 DollarsZDEPTESC 0000ESCALATION

941.967 DollarsFactors
Activity ID: 1AFPP10050 Description: 3013 Can Procurement  - Tech/QA Support (01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PP.15 Can Verification/Receipt 1.00 each 80EE 80 2,949 41,000 43,949 45,3551,4070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,405 2,40502,405

Total for Activity 1AFPP10050: 80 2,949 41,000 46,353 47,7601,4072,405

Cost Element Skill Quantity UnitsCurve

Line Item PP.15 - Can Verification/Receipt

Resources

BOE Estimators Experience - Paul Oppedal, project lead for can procurement.
Experience Item Desc - Estimate based upon similar work and testing of inner cans during 1Q FY00.
Breakdown of Cost Data:
 Item - Test runs of inner can within packaging system
 Units - 100 cans tested by 6 operators, 9 hour shifts,over 5 days, and SOEW support
 Unit Cost - 280 hrs * $28.82/hr = $8,070, 44 hours * $70 dol/hr = $3,080

Department
Quality AssuranceQUALITY CONTROL ENGINEERS Linear 80.00 HoursC102S750 E110STRAIGHT TIME BASE

80 hrs/JHFactors
B371 PuSPSQUALITY CONTROL ENGINEERS Linear 9,000.00 DollarsKA60SA57 E110LATA

120 hrs/BB 75 dol/hrFactors
B371 PuSPSNONE Linear 20,000.00 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

20000 dol/SRS IWOFactors
B371 PuSPSNONE Linear 12,000.00 DollarsKA60SA5M 0000TRAVEL/TRAIN/RELOCAT

12000 dolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,450.82 DollarsZDEPTCON 0000CONTINGENCY

1450.82 DollarsFactors
No DepartmentNONE Linear 953.72 DollarsZDEPTESC 0000ESCALATION

953.722 DollarsFactors
Activity ID: 1AFPP20050 Description: 3013 Can Procurement  - Vendor (01) Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PP2.1 Graham Vendor Contract (01) 1.00 each 0VQ 0 0 1,108,200 1,108,200 1,108,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,264 59,264059,264

Total for Activity 1AFPP20050: 0 0 1,108,200 1,167,464 1,167,464059,264
Line Item PP2.1 - Graham Vendor Contract (01)

BOE Vendor Name - Graham Engineering
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WBS No: 1AAF09
Activity ID: 1AFPP20050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor Quote - $1,514,700
Quote Received by - Kurt Kehler, PuSPS Project Manager - KH
Item being quoted - 2200 inner 3013 containers

12 Jun 00 - MODIFICATION TO MEET FY00 TARGET
   $282k IN Graham inner can deliveries deferred until FY01 and added to this activity.

Department
B371 PuSPSNONE Linear 1,108,200.00 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

1108200 dolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,961.03 DollarsZDEPTCON 0000CONTINGENCY

35961.0 DollarsFactors
No DepartmentNONE Linear 23,302.97 DollarsZDEPTESC 0000ESCALATION

23303 DollarsFactors
Activity ID: 1AFSS20000 Description: Material Campaign Mgmt (01) Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SS2.1 Material Campaign Mgt ('01) 12.00 mo 0EE 0 0 307,200 307,200 307,20000
SS2.2 Supplies for PuSPS Operation ('01) 11.00 mo 0EE 0 0 361,900 361,900 361,90000
SS2.3 Analytical Lab Sampling for Offsite 1.00 each 0HC 0 0 780 780 78000
SS2.4 Maintenance Support Contracts 1.00 each 0VQ 0 0 112,000 112,000 112,00000
SS2.5 Building Support - Eng/Maint 11.00 each 320EE 3,520 97,495 70,125 167,620 213,40945,7880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,176 56,176056,176

Total for Activity 1AFSS20000: 3,520 97,495 852,005 1,005,676 1,051,46445,78856,176

Cost Element Skill Quantity UnitsCurve

Line Item SS2.1 - Material Campaign Mgt ('01)

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have several years RFETS experience in nuclear material processing and operations 
and have worked on the HSP 31.11 Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During 
FY99, they have been the principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - PuSPS Material Campaign Management (includes specification, gathering, and transfer of Pu metal and oxide feed to and throughout the 
process; up through final vault storage)
Breakdown of Cost Data:
Item - Material Campaign Management
 Units - months 
 Unit Cost - 2,526 hrs/mo & $21,760/mo
 Unit Cost Adjustment Factor - N/A
 Revised Unit Cost - N/A
 Basis for Adjustment - N/A

 Additional Information:
  - NMC - 374 hrs/mo
  - First Line Supervisor - 94 hrs/mo
  - RCTs - 374 hrs/mo
  - Process Specialists - 748 hrs/mo
  - First Line Supervisor - 188 hrs/mo
  - Industrial Engineer - 188 hrs/mo x $70/hr
  - Supplies - $8,600
  - SPOs - 748 hrs/mo

Department
B371 PuSPSOTHER ENGINEERS Linear 12,000.00 DollarsKA60SA57 E130LATA

160 hrs/LP 75 dol/hrFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Linear 13,600.00 DollarsKA60SA57 M020LATA

160 hrs/PO 85 dol/hrFactors
Line Item SS2.2 - Supplies for PuSPS Operation ('01)

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have several years RFETS experience in nuclear material processing and operations 
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WBS No: 1AAF09
Activity ID: 1AFSS20000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and have worked on the HSP 31.11 Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During 
FY99, they have been the principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - Supplies for Material Campaign Management
Breakdown of Cost Data:
Item - Supplies
 Units - Months 
 Unit Cost - $31,971/mo

Department
B371 PuSPSNONE Linear 1,200.00 DollarsKA60SA5C 0000SUPPLIES

1200 dollars for CruciblesFactors
B371 PuSPSNONE Linear 30,000.00 DollarsKA60SA5C 0000SUPPLIES

3 loads He per month 10000 dollars/loadFactors
B371 PuSPSNONE Linear 300.00 DollarsKA60SA5C 0000SUPPLIES

300 dollars for Sample VialsFactors
B371 PuSPSNONE Linear 400.00 DollarsKA60SA5C 0000SUPPLIES

400 dollars for waste drumsFactors
B371 PuSPSNONE Linear 1,000.00 DollarsKA60SA5C 0000SUPPLIES

1000 dollars for tape, bags, etc.Factors

Cost Element Skill Quantity UnitsCurve

Line Item SS2.3 - Analytical Lab Sampling for Offsite

Resources

BOE Historical Data Source - FY98 Historical costs fron B559 Analytical Labs - Virgene Ideker.  Costs estimated from P&I Reporting System (002)
Item Desc - Offsite analytical samples
Breakdown of Historical Data:
 Item - Analytical Samples
 Units - 1
 Unit Cost - $2,310
 Unit Cost Adjustment factor - .33
 Revised Unit Cost - $762.30
 Basis for adjustment - Percentage based upon estimate received from Virgene Ideker with 559 labs.

Department
B371 PuSPSCHEMISTS Linear 779.70 DollarsKA60SA5H S010SUBCONTRACTED SRVS

0.33 percent estimated from Virgene 1.02283 -- FY00 Escalation --2310 FY98 costs for 11 samplesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SS2.4 - Maintenance Support Contracts

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
B371 PuSPSNONE Linear 112,000.00 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

112000 dolFactors
Line Item SS2.5 - Building Support - Eng/Maint

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have several years RFETS experience in nuclear material processing and operations 
and have worked on the HSP 31.11 Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During 
FY99, they have been the principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - PuSPS Material Campaign Management (includes specification, gathering, and transfer of Pu metal and oxide feed to and throughout the 
process; up through final vault storage)
Breakdown of Cost Data:
Item - Material Campaign Management
 Units - months 
 Unit Cost - 2,526 hrs/mo & $21,760/mo
 Unit Cost Adjustment Factor - N/A
 Revised Unit Cost - N/A
 Basis for Adjustment - N/A

 Additional Information:
  - NMC - 374 hrs/mo
  - First Line Supervisor - 94 hrs/mo
  - RCTs - 374 hrs/mo
  - Process Specialists - 748 hrs/mo
  - First Line Supervisor - 188 hrs/mo
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  - Industrial Engineer - 188 hrs/mo x $70/hr
  - Supplies - $8,600
  - SPOs - 748 hrs/mo

Department
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 80.00 HoursKA20H750 C020STRAIGHT TIME BASE

80 hrsFactors
371/374 Facility Mgmt SteelworkersSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKA20H750 C090STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedMECHANICAL ENGINEERS Linear 40.00 HoursR100S750 E070STRAIGHT TIME BASE

40 hrsFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 120.00 HoursSA01S750 E130STRAIGHT TIME BASE

120 hrsFactors
B371 ESH&QMECHANICAL ENGINEERS Linear 6,375.00 DollarsKA10SA57 E070LATA

75 hrs 85 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,747.77 DollarsZDEPTCON 0000CONTINGENCY

33747.8 DollarsFactors
No DepartmentNONE Linear 22,428.11 DollarsZDEPTESC 0000ESCALATION

22428.1 DollarsFactors
WBS No: 1AAF11 Title: PuSPS Operations (02)
Activity ID: 1AFHH40000 Description: 3013 Surveillances Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.12.4 Annual Surveillance of 3013 containers 0.00 mo #Num!EE 0 0 0 0 000
Total for Activity 1AFHH40000: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 1.12.4 - Annual Surveillance of 3013 containers

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have over 35 years of RFETS experience in plutonium operations and have worked on 
the HSP 31.11 Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.
Experience Item Desc - Surveillance of containers with plutonium contents.
Breakdown of Cost Data:
 Item - Annual surveillance of 3013 containers
 Units - months
 Unit Cost - 1,539 hrs/mo
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

12 Jun 00 - BOE MODIFICATION TO MEET FY FUNDING TARGETS
   Elimated 3013 Surveillance funding assuming SNM shipments occur before canned material reaches 1 yr on-site age.

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Max Frontload 171.00 HoursSA01S750 M010STRAIGHT TIME BASE

171 hoursFactors
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Max Frontload 342.00 HoursKA60H750 R010STRAIGHT TIME BASE

342 hoursFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Max Frontload 171.00 HoursKA10H750 T050STRAIGHT TIME BASE

171 hoursFactors
Activity ID: 1AFSS30000 Description: Material Campaign Mgmt (02) Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SS3.1 Material Campaign Mgt ('02) 1.00 mo 0EE 0 0 25,600 25,600 25,60000
SS3.2 Supplies for PuSPS Operation ('02) 1.00 mo 0EE 0 0 65,800 65,800 65,80000
SS3.3 Analytical Lab Sampling for Offsite 1.00 each 0HC 0 0 780 780 78000
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Baseline Cost and Basis of Estimate

WBS No: 1AAF11
Activity ID: 1AFSS30000

Activity Filter * Starts In FY *
SS3.4 Maintenance Support Contracts 1.00 each 0VQ 0 0 60,000 60,000 60,00000
SS3.5 Building Support - Eng/Maint 1.00 each 320EE 320 8,863 3,400 12,263 15,3923,1290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,304 25,304025,304

Total for Activity 1AFSS30000: 320 8,863 155,580 189,747 192,8753,12925,304

Cost Element Skill Quantity UnitsCurve

Line Item SS3.1 - Material Campaign Mgt ('02)

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have several years RFETS experience in nuclear material processing and operations 
and have worked on the HSP 31.11 Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During 
FY99, they have been the principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - PuSPS Material Campaign Management (includes specification, gathering, and transfer of Pu metal and oxide feed to and throughout the 
process; up through final vault storage)
Breakdown of Cost Data:
Item - Material Campaign Management
 Units - months 
 Unit Cost - 2,526 hrs/mo & $21,760/mo
 Unit Cost Adjustment Factor - N/A
 Revised Unit Cost - N/A
 Basis for Adjustment - N/A

 Additional Information:
  - NMC - 374 hrs/mo
  - First Line Supervisor - 94 hrs/mo
  - RCTs - 374 hrs/mo
  - Process Specialists - 748 hrs/mo
  - First Line Supervisor - 188 hrs/mo
  - Industrial Engineer - 188 hrs/mo x $70/hr
  - Supplies - $8,600
  - SPOs - 748 hrs/mo

Department
B371 PuSPSOTHER ENGINEERS Max Frontload 12,000.00 DollarsKA60SA57 E130LATA

160 hrs/LP 75 dol/hrFactors
B371 PuSPSMANAGERS (GRADE 69 - 72) Max Frontload 13,600.00 DollarsKA60SA57 M020LATA

160 hrs/PO 85 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SS3.2 - Supplies for PuSPS Operation ('02)

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have several years RFETS experience in nuclear material processing and operations 
and have worked on the HSP 31.11 Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During 
FY99, they have been the principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - Supplies for Material Campaign Management
Breakdown of Cost Data:
Item - Supplies
 Units - Months 
 Unit Cost - $31,971/mo

Department
B371 PuSPSNONE Max Frontload 400.00 DollarsKA60SA5C 0000SUPPLIES

400 dollars for waste drumsFactors
B371 PuSPSNONE Max Frontload 1,000.00 DollarsKA60SA5C 0000SUPPLIES

1000 dollars for tape, bags, etc.Factors
B371 PuSPSNONE Max Frontload 1,200.00 DollarsKA60SA5C 0000SUPPLIES

1200 dollars for CruciblesFactors
B371 PuSPSNONE Max Frontload 1,000.00 DollarsKA60SA5C 0000SUPPLIES

1000 dollars for tape, bags, etc.Factors
B371 PuSPSNONE Max Frontload 300.00 DollarsKA60SA5C 0000SUPPLIES

300 dollars for Sample VialsFactors
B371 PuSPSNONE Max Frontload 1,200.00 DollarsKA60SA5C 0000SUPPLIES

1200 dollars for CruciblesFactors
B371 PuSPSNONE Max Frontload 30,000.00 DollarsKA60SA5C 0000SUPPLIES

3 loads per month 10000 dollars for Helium per loadFactors
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WBS No: 1AAF11
Activity ID: 1AFSS30000

Activity Filter * Starts In FY *
B371 PuSPSNONE Max Frontload 400.00 DollarsKA60SA5C 0000SUPPLIES

400 dollars for waste drumsFactors
B371 PuSPSNONE Max Frontload 300.00 DollarsKA60SA5C 0000SUPPLIES

300 dollars for Sample VialsFactors
B371 PuSPSNONE Max Frontload 30,000.00 DollarsKA60SA5C 0000SUPPLIES

3 loads per month 10000 dollars for Helium per loadFactors

Cost Element Skill Quantity UnitsCurve

Line Item SS3.3 - Analytical Lab Sampling for Offsite

Resources

BOE Historical Data Source - FY98 Historical costs fron B559 Analytical Labs - Virgene Ideker.  Costs estimated from P&I Reporting System (002)
Item Desc - Offsite analytical samples
Breakdown of Historical Data:
 Item - Analytical Samples
 Units - 1
 Unit Cost - $2,310
 Unit Cost Adjustment factor - .33
 Revised Unit Cost - $762.30
 Basis for adjustment - Percentage based upon estimate received from Virgene Ideker with 559 labs.

Department
B371 PuSPSCHEMISTS Max Frontload 779.70 DollarsKA60SA5H S010SUBCONTRACTED SRVS

0.33 percent estimated from Virgene 1.02283 -- FY00 Escalation --2310 FY98 costs for 11 samplesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SS3.4 - Maintenance Support Contracts

Resources

BOE Historical Data Source - PIRS, Actuals costs incurred during period 1 Oct 99 thru 21 May 00.
Item Desc - Continuation of same activity.

Department
B371 PuSPSNONE Max Frontload 60,000.00 DollarsKA60SA5H 0000SUBCONTRACTED SRVS

60000 dolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SS3.5 - Building Support - Eng/Maint

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have several years RFETS experience in nuclear material processing and operations 
and have worked on the HSP 31.11 Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During 
FY99, they have been the principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - PuSPS Material Campaign Management (includes specification, gathering, and transfer of Pu metal and oxide feed to and throughout the 
process; up through final vault storage)
Breakdown of Cost Data:
Item - Building engineering support
 Units - Months 
 Unit Cost - 2.5 FTEs
 Unit Cost Adjustment Factor - N/A
 Revised Unit Cost - N/A
 Basis for Adjustment - N/A

Department
371/374 Facility Mgmt SteelworkersELECTRICIANS Max Frontload 80.00 HoursKA20H750 C020STRAIGHT TIME BASE

80 hrsFactors
371/374 Facility Mgmt SteelworkersSTRUCTURAL AND METAL WORKE Max Frontload 80.00 HoursKA20H750 C090STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedMECHANICAL ENGINEERS Max Frontload 40.00 HoursR100S750 E070STRAIGHT TIME BASE

40 hrsFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Max Frontload 120.00 HoursSA01S750 E130STRAIGHT TIME BASE

120 hrsFactors
B371 ESH&QMECHANICAL ENGINEERS Max Frontload 3,400.00 DollarsKA10SA57 E070LATA

40 hrs 85 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,472.96 DollarsZDEPTCON 0000CONTINGENCY

17473 DollarsFactors
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WBS No: 1AAF11
Activity ID: 1AFSS30000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 7,830.86 DollarsZDEPTESC 0000ESCALATION

7830.86 DollarsFactors
Activity ID: 1AFSS35000 Description: PuSPS Operational Records (02) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SS35.1 PuSPS Operational Records ('02) 1.00 mo 0EE 0 0 11,970 11,970 11,97000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,789 1,78901,789

Total for Activity 1AFSS35000: 0 0 11,970 13,759 13,75901,789

Cost Element Skill Quantity UnitsCurve

Line Item SS35.1 - PuSPS Operational Records ('02)

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have over 35 years of RFETS operations experience and have worked on the HSP 31.11 
Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During FY99, they have been the 
principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - PuSPS Operational Records (Coordinates the assemblage and maintenance of all required history, source of material, thermal treatment, 
packaging, measurement, and surveillance records for plutonium materials and containers)
Breakdown of Cost Data:
 Item - Operational Records
 Units - months
 Unit Cost - $36,310/mo
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
B371 PuSPSOTHER ENGINEERS Max Frontload 11,970.00 DollarsKA60SA57 E130LATA

70 dollars/hr 171 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,229.70 DollarsZDEPTCON 0000CONTINGENCY

1229.7 DollarsFactors
No DepartmentNONE Linear 559.38 DollarsZDEPTESC 0000ESCALATION

559.375 DollarsFactors
Activity ID: 1AFSS38000 Description: Maintenance of PuSPs Operation's Bases (02) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SS38.1 Maintenance of Ops Bases (02) 1.00 mo 0EE 0 0 10,200 10,200 10,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,525 1,52501,525

Total for Activity 1AFSS38000: 0 0 10,200 11,725 11,72501,525

Cost Element Skill Quantity UnitsCurve

Line Item SS38.1 - Maintenance of Ops Bases (02)

Resources

BOE Estimators Experience - Steve Wing, PuSPS Technical Lead and Paul Fletcher have over 35 years of RFETS operations experience and have worked on the HSP 31.11 
Project administering all plutonium metal on sight.  This experience encompassed multiple projects across the sight.  During FY99, they have been the 
principle contributors in the development of the Material Campaign Management Plan for operation of the PuSPS. 
Experience Item Desc - Maintenance of Ops Bases (includes maintenance of the safety, operational, training and qualification, quality, environmental, 
safeguards and security, waste, and maintenance requirements necessary for the processing of Pu metal and oxide throughout the life of the project)
Breakdown of Cost Data:
 Item - Maintenance of Ops Bases
 Units - months
 Unit Cost - $10,000/mo
 Unit Cost Adjustment factor - N/A

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Max Frontload 10,200.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

120 hrs 85 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1AAF11
Activity ID: 1AFSS38000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,047.86 DollarsZDEPTCON 0000CONTINGENCY

1047.87 DollarsFactors
No DepartmentNONE Linear 476.66 DollarsZDEPTESC 0000ESCALATION

476.661 DollarsFactors
Activity ID: 1AFZZ20000 Description: Operate PuSPS (02) Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,312 51,312051,312
ZZ2.1 Shift Ops (02) 1.00 mo 8,745EE 8,745 203,196 48,000 251,196 322,92471,7280
ZZ2.2 Ops - OT (02) 0.00 each #Num!EE 0 0 0 0 000
ZZ2.3 Operate SFE (02) 1.00 each 280EE 280 7,151 0 7,151 9,6752,5240

Total for Activity 1AFZZ20000: 9,025 210,346 48,000 309,658 383,91074,25251,312

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,768.87 DollarsZDEPTCON 0000CONTINGENCY

35768.9 DollarsFactors
No DepartmentNONE Linear 15,542.81 DollarsZDEPTESC 0000ESCALATION

15542.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item ZZ2.1 - Shift Ops (02)

Resources

BOE Estimate based upon campaign model projections for process throughput time against total material quantities to be processed.  Ref:  "PuSPS Material Campaign 
Management Plan", maintained by Paul Oppedal, x5462, T371C.

Department
B371 PuSPSOTHER ENGINEERS Max Frontload 151.00 HoursKA60S750 E130STRAIGHT TIME BASE

151 SOE hrs/MJFactors
B371/374 Facility ManagementFOREMEN / TEAM LEADS / GROUP Max Frontload 80.00 HoursKA20S750 M010STRAIGHT TIME BASE

1 RCT/Suprv 80 hrsFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Max Frontload 1,530.00 HoursSA01S750 M010STRAIGHT TIME BASE

9 Suprv 170 hrs/SuprvFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Max Frontload 340.00 HoursSA01S750 M020STRAIGHT TIME BASE

2 Ops/Dep Mgr 170 hrs/MgrFactors
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Max Frontload 5,587.00 HoursKA60H750 R010STRAIGHT TIME BASE

37 RRTs 151 hrs/RRTFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Max Frontload 1,057.00 HoursKA10H750 T050STRAIGHT TIME BASE

7 RCTs 151 hrs/RCTFactors
B371 PuSPSMECHANICAL ENGINEERS Max Frontload 36,000.00 DollarsKA60SA52 E070TENERA

480 SOE hrs/PF,JK,RW 75 dol/hrFactors
B371 PuSPSELECTRICAL ENGINEERS Max Frontload 12,000.00 DollarsKA60SA5H E040SUBCONTRACTED SRVS

160 SOE hrs/JB 75 dol/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ZZ2.2 - Ops - OT (02)

Resources

BOE Estimate based upon campaign model projections for process throughput time against total material quantities to be processed.  Ref:  "PuSPS Material Campaign 
Management Plan", maintained by Paul Oppedal, x5462, T371C.

Department
B371/374 Facility ManagementFOREMEN / TEAM LEADS / GROUP Linear 10.00 HoursKA20S751 M010OVERTIME BASE & PRE.

1 RCT/Suprv 10 hrsFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 180.00 HoursSA01S751 M010OVERTIME BASE & PRE.

9 Suprv 20 hrs/SuprvFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 40.00 HoursSA01S751 M020OVERTIME BASE & PRE.

2 Ops/Dep Mgr 20 hrs/MgrFactors
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 740.00 HoursKA60H751 R010OVERTIME BASE & PRE.

37 RRTs 20 hrs/RRTFactors
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WBS No: 1AAF11
Activity ID: 1AFZZ20000

Activity Filter * Starts In FY *
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 140.00 HoursKA10H751 T050OVERTIME BASE & PRE.

7 RCTs 20 hrs/RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item ZZ2.3 - Operate SFE (02)

Resources

BOE Estimate based upon campaign model projections for process throughput time against total material quantities to be processed.  Ref:  "PuSPS Material Campaign 
Management Plan", maintained by Paul Oppedal, x5462, T371C.

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Max Frontload 80.00 HoursSA01S750 M010STRAIGHT TIME BASE

80 hrFactors
371 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR ( Max Frontload 120.00 HoursKA10H750 R010STRAIGHT TIME BASE

120 hrsFactors
SSOC 371 Closure ProjectCHEMISTS Max Frontload 80.00 HoursSA01S750 S010STRAIGHT TIME BASE

80 hrFactors
Activity ID: 1AFZZ30000 Description: Reconcile PuSPS Inventory As Clean Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,560 8,56008,560
ZZ3.1 Shift Ops (02) 0.50 mo 3,346EE 1,673 41,899 0 41,899 56,68914,7900

Total for Activity 1AFZZ30000: 1,673 41,899 0 50,459 65,24914,7908,560

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,911.06 DollarsZDEPTCON 0000CONTINGENCY

5911.06 DollarsFactors
No DepartmentNONE Linear 2,649.16 DollarsZDEPTESC 0000ESCALATION

2649.16 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item ZZ3.1 - Shift Ops (02)

Resources

BOE Estimate based upon campaign model projections for process throughput time against total material quantities to be processed.  Ref:  "PuSPS Material Campaign 
Management Plan", maintained by Paul Oppedal, x5462, T371C.

Department
B371/374 Facility ManagementFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursKA20S750 M010STRAIGHT TIME BASE

1 RCT/Suprv 80 hrsFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 510.00 HoursSA01S750 M010STRAIGHT TIME BASE

3 Suprv 170 hrs/SuprvFactors
SSOC 371 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 340.00 HoursSA01S750 M020STRAIGHT TIME BASE

2 Ops/Dep Mgr 170 hrs/MgrFactors
371 PuSPS SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,812.00 HoursKA60H750 R010STRAIGHT TIME BASE

12 RRTs 151 hrs/RRTFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 604.00 HoursKA10H750 T050STRAIGHT TIME BASE

4 RCTs 151 hrs/RCTFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

162,926 3,961,830 6,119,468 10,704,564 12,509,3461,804,781

Report Totals:

Contingency 
& Escalation

623,267
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